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Change Number Federal Facility Agreement and Consent Order Date
Change Control Form

M-15-94-03 Do not use blue ink.	 Type or print using black ink. Aug.	 25,	 1994

Originator	 Phone

B. A.	 Ward	 376-7142

Class of Change

I I	 I	 -	 Signatories	 [XI	 II	 - Project Manager	 I I	 III	 - Unit Manager

Change Title

Establishment of Interim Milestones for 200-UP-2 Operable Unit 	 (OU) Documents, 	 and
Integration of 216-U-12 Crib Closure Postclosure Plan with 200-UP-2 OU Project

Description/Justification of Change:

Description

A 216-U-12 Crib Closure/Postclosure Plan will 	 be submitted in coordination with
200-UP-2 Operable Unit Documents. 	 An outline will	 be included in the Limited Field
Investigation	 (LFI)	 Report that shows the manner in which RCRA Closure/Postclosure
requirements will	 be met in the overall	 sequence of documents.	 The Closure Plan will
continue to be finalized in coordination with the Operable Unit Focused Feasibility
Study Report and the Interim Remedial Measure Proposed Plan. 	 The goal	 is to have a
proposed selected remedy that has been coordinated with the RCRA and CERCLA processes.
In addition the interim milestone for submittal 	 of validated data is included.

Continued on next page

Impact of Change

The change will	 result in a cost effective utilization of resources,	 the proper
focusing of resources, 	 and will	 result in no significant impact to protection of human
health or the environment.

Affected Documents

Hanford Federal	 Facility Agreement and Consent Order Action Plan, Appendix D, Table D
and the Work Schedule.
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Description (continued)

Revise the Hanford Federal	 Facility Agreement and Consent Order Action Plan by adding new
interim milestones as follows:

M-15-15A Submit validated chemical	 and radiochemical 	 data for June 30, 1994
200-UP-2 borings 299419-94,	 95,	 96,	 97,	 and 98,
299422-78, 	 299423-231, 216-U-10 Pond Test Pit #2,
and 216-U-8 Crib Effluent Pipeline Integrity
Investigation to the EPA and Ecology.

M-15-15B Submit the Draft 200-UP-2 Limited Field Investigation June 30, 1995
Report to the EPA and Ecology for review.

M-15-15C Submit the Draft 200-UP-2 Focused Feasibility Study April 30, 1996
(FFS) Report to Ecology and EPA for Review.

vs—

M-15-150 Submit the Draft 200-UP-2 Interim Remedial Measures April 30, 1996
P (IRM)	 Proposed Plan to Ecology and EPA for Review.

M-15-15E Issue final	 draft 200-UP-2 Limited Field Investigation Dec. 31, 1996
(LFI)	 Report,	 final	 draft FFS Report,	 and final	 draft
IRM Proposed Plan	 (this sequence of documents will
include the requirements of the 216-U-12 RCRA
Closure/Postclosure Plan)	 to Ecology and EPA.	 The LFI
Report,	 FFS Report,	 and IRM Proposed Plan will 	 each
undergo regulator review and comment incorporation to
produce an approved document. Each document that
addresses RCRA closure will 	 be structured such that
the RCRA closure aspects can be readily identified for
a separate review/approval	 process.

Revise Action Plan, Appendix D,	 Table D as follows:

M-20-37 Submit 216-U-12 Crib Closure/Postclosure Plan to June 30, 1995
Ecology and EPA in coordination with the LFI Report of
Operable Unit 200-UP-2.

The submittal of a Limited Field Investigation (LFI) Report on June 30, 1995 will include
an outline that shows the manner in which the 216-U-12 RCRA Closure/Postclosure
requirements will be met in the overall sequence of documents. Selected chapters of the
216-U-12 RCRA Closure/Postclosure Plan will also be included in this June 1995 submittal.
Additional Closure Plan chapters and/or requirements will be part of the FFS Report and
IRM Proposed Plan (Due April 1996).
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Justification

It is proposed that the RCRA/CERCLA coordination process for the 200-UP-2 Operable Unit
proceed to an equivalent point within each system. The process will begin with the LFI
Report and continue through the final draft IRM Proposed Plan. An outline will be
provided in the LFI Report which illustrates how the 216-U-12 RCRA Closure/Postclosure
Plan requirements are addressed in the overall sequence of documents. Selected chapters
of the 216-U-12 RCRA Closure/Postclosure Plan will also be included in the LFI Report.
The final draft 200-UP-2 LFI report, the final draft FFS Report, and the final draft IRM
Proposed Plan will meet the 216-U-12 RCRA Closure/Postclosure Plan requirements and will
represent plans for action.

The Closure/Postclosure Plan will undergo a RCRA mandated review. The LFI Report, FFS
Report and the IRM Proposed Plan will undergo comment resolution. The documents received
on December 31, 1996, under M-15-15E, will have completed regulatory review cycle and be

c'-1 generated as Revision 0 documents. These documents will be scheduled for public comment
. based on work priorities negotiated between RL and the regulators. The-mechanism for

Y public comment will be through their submittal as a draft Site Wide Permit modification
and a public comment period.

`	 These final documents and the public comments will be used to determine the timing,
`y-' selection, and initiation of the remediation in the 200-UP-2 Operable Unit.

In addition, the interim milestone is added for submittal of validated chemical and
radiochemical data for 200-UP-2 borings 299-W19-94, 95, 96, 97, and 98, 299-W22-78,
299-W23-231, 216-U-10 Pond Test Pit #2, and the 216-U-8 Crib Effluent Pipeline Integrity
Investigation to the regulators in report form by June 30, 1994. The 216-U-10 Pond Test
Pit #1 has been changed from a test pit to boring 299423-231 based on the results of
preliminary data from test pit #2.



DON'T SAY IT ---Write It! DATE:	 September 16,	 1994

TO:	 J. H. Anderson 63-62 FROM: R. D. Morrison	 62-35

L. D. Arnold 62-35
Telephone:	 376-6574

D. M. Eder 133-62
W. C. Floberg G1-76
R. S. Hajner H4-79
S. D. Liedle H4-79
P. J. Mackey B3-15
H. A. Myers 63-75
R. P. Prosser H6-07
K. R. Rowe H6-29
D. L. Sickle H4-79
A. J. Watts B3-75
J. F. Young A5-19
EPIC H6-08
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TPA File
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SUBJECT: APPROVED HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER

CHANGE REQUEST M-15-94-03

Attached for your information is an unofficial copy of approved Hanford
Federal Facility Agreement and Consent Order change request "Establishment of
Interim Milestones for 200-UP-2 Operable Unit (OU) Documents, and Integration
of 216-U-12 Crib Closure/Postclosure Plan with 200-UP-2 OU Project.

If you have any questions, please call me on 376-6574
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